

2010 CONSOLIDATED APPEAL - UGANDA
PROTECTION SECTOR - IDPs
Monitoring Report for May - August
WEST NILE REGION (ADJUMANI DISTRICT)

The progress chart operates in two levels: the text in each box expresses the indicators of the SECTOR and the colors show the trend, toward meeting the target by the end of 2010

	ON TRACK: Target already met or expected to be met during 2010
	MINOR GAPS: Programming challenges and/or gaps are delaying progress in some areas
	MAJOR GAPS: Programming challenges and/or gaps are delaying progress in many areas
	UNABLE TO MEET TARGET: This target is not expected to be met in 2010
	INSUFFICIENT DATA: Unable to monitor, or indicator not applicable for the quarter.

OVERVIEW, PRIORITY GAPS, ACTIONS REQUIRED:

Adjumani District in the West Nile region of northern Uganda hosts approximately 7,365 internally displaced persons (IDPs), the majority of whom reside in eight camps. Others live together with the host community. Local Councils I operating at the district level conducted an original assessment of Extremely Vulnerable Individuals (EVIs) and Persons with Special Needs (PSNs) in Adjumani, through which they identified approximately 376 individuals in need of support. Following a re-verification exercise conducted by UNHCR and the Danish Refugee Council (DRC), 300 EVI/PSNs were identified to benefit from community-driven shelter and latrine construction as well as livelihood assistance in areas of return. The first phase of huts and latrine construction for 50 EVI/PSNs is on-going and the second phase is scheduled for construction during the dry season (November and December 2010). Livelihood and Non-food Items (NFIs) support and assistance will be provided once the individuals settle in their new homes in areas of return.

Thus far, none of the eight camps in Adjumani have closed. However, a joint meeting was held with the aim to finalize closure plans for the IDP camps. It was concluded that all camps qualify for closure in accordance with the Office of the Prime Minister (OPM) guidelines on camp phase-out. In this regard UNHCR and implementing partners will jointly support district efforts to phase-out camps by the end of December 2010.

CAP 2010 STRATEGIC OBJECTIVE 1: BASIC SERVICES

To supplement Government efforts to save lives and alleviate suffering, as the basis for creating the conditions to achieve Durable Solutions.

TARGET INDICATOR	STATUS	PROGRESS UPDATE AND ACTION REQUIRED
Number of PSN/EVIs supported to achieve durable solutions	MAJOR GAP	Target=300 EVI/PSNs Actual no. assisted= 50 EVIs/PSNs (30 female & 20 male)
Number of camps closed/ transformed into viable communities	MAJOR GAP	None. Planning of camp phase-out district coordination structures and related activities underway.
Number of extremely vulnerable children (boys /girls) identified and supported by child protection community based interventions at sub-county level	INSUFFICIENT DATA	
100% of vulnerable women and girls benefit from livelihoods support	MAJOR GAP	Annual Target: 300 EVI/PSNs Actual no. assisted: 50 EVIs/PSNs (30 women & 20 men)